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ESTIMATE RUN 06/21/2012

ESTIMATE SUMMARY 09:27:39

CONTID: C18035         ESTIMATE NO: 0002 PROG 2005

PCN: 18035-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT WEST CAT CREEK RD PERCENT TIME:

PROJECT NO: C 1602-129                    

US 160 AT WEST CAT CREEK RD

NAME OF ROAD: US 160

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/16/2012 DATE TIME STARTED 03/20/2012

556 STRUTHERS AVENUE DATE LET 11/17/2011 DATE WORK BEGAN

 DATE AWARDED 12/07/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 03/20/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 862,539.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 911,492.00 NON-PARTICIPATING 605,994.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,186.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.56

WORK DAYS

WORK DAYS

96.21%

32,651.80

605,994.52

605,994.52

597,807.75

$

$

$

$

21,100.00

808,788.02

829,888.02

0.00

829,888.02

-13,672.38

0.00

816,215.64

0.00

AMOUNT DUE 816,215.64 597,807.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 597,807.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

1.000

L S 

6,800.00000 6,800.001.000

3,400.00

0010 Removal of Pipe 14.000

0.000

202-00035  
 

14.000

LF  

88.00000 1,232.0014.000

0.00

0015 Removal of Delineator 0.000

19.000

202-00090  
 

19.000

EACH

11.00000 209.0019.000

209.00

0020 *Removal of Asphalt Mat (Planing) 0.000

2,033.400

202-00240  
 

2,033.400

SY  

10.00000 20,334.002,033.400

20,334.00

0025 Removal of Ground Sign 0.000

4.000

202-00810  
 

4.000

EACH

170.00000 680.004.000

680.00

0030 *Removal of Fence 836.000

0.000

202-01000  
 

836.000

LF  

1.00000 836.00836.000

0.00

0035 Embankment Material (Complete In Place) 4,425.000

4,840.000

203-00060  
 

9,265.000

CY  

14.00000 129,710.009,265.000

67,760.00

0040 Muck Excavation 704.000

1,119.000

203-00100  
 

1,823.000

CY  

18.00000 32,814.001,823.000

20,142.00

0045 Proof Rolling 2.000

0.000

203-01100  
 

2.000

HOUR

93.00000 186.002.000

0.00

0050 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

87.00000 0.000.000

0.00

0055 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

110.00000 0.000.000

0.00
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 2.000

0.000

203-01594  
 

2.000

HOUR

75.00000 150.002.000

0.00

0065 Potholing 3.000

0.000

203-01597  
 

3.000

HOUR

340.00000 1,020.003.000

0.00

0070 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000

HOUR

230.00000 0.000.000

0.00

0075 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

43.00000 0.000.000

0.00

0080 Topsoil 0.000

1,131.000

207-00205  
 

1,131.000

CY  

6.00000 6,786.001,131.000

6,786.00

0085 Stockpile Topsoil 1,131.000

0.000

207-00210  
 

1,131.000

CY  

4.00000 4,524.001,131.000

0.00

0090 *Erosion Log (12 Inch) 230.000

110.000

208-00002  
 

450.000

LF  

4.00000 1,360.00340.000

440.00

0095 *Silt Fence 643.000

0.000

208-00020  
 

750.000

LF  

2.00000 1,286.00643.000

0.00

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

43.00000 0.000.000

0.00
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

68.00000 0.000.000

0.00

0120 *Erosion Control Supervisor 30.750

34.250

208-00205  
 

65.000

HOUR

96.00000 6,240.0065.000

3,288.00

0125 Reset Ground Sign 0.000

4.000

210-00810  
 

4.000

EACH

170.00000 680.004.000

680.00

0130 *Reset Fence (Special) 216.000

0.000

210-01000  
 

216.000

LF  

25.00000 5,400.00216.000

0.00

0135 *Seeding (Native) 0.000

2.600

212-00006  
 

2.600

ACRE

680.00000 1,768.002.600

1,768.00

0140 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000

ACRE

5,200.00000 0.000.000

0.00

0145 *Soil Conditioning 0.000

2.600

212-00032  
 

2.600

ACRE

900.00000 2,340.002.600

2,340.00

0150 *Mulching (Weed Free) 0.000

2.250

213-00003  
 

2.250

ACRE

840.00000 1,890.002.250

1,890.00

0155 *Mulch Tackifier 0.000

450.000

213-00061  
 

450.000

LB  

4.00000 1,800.00450.000

1,800.00

0160 *Transplant Plug 0.000

0.000

215-00600  
 

0.000

EACH

16.00000 0.000.000

0.00

0165 *Soil Retention Blanket (Straw/Coconut) 0.000

1,712.000

216-00041  
 

1,712.000

SY  

2.90000 4,964.801,712.000

4,964.80
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 2) 0.000

4,140.370

304-02000  
 

4,140.370

TON 

12.00000 49,684.444,140.370

49,684.44

0175 Aggregate Base Course (Class 6) 0.000

2,041.920

304-06000  
 

2,041.920

TON 

17.00000 34,712.642,041.920

34,712.64

0180 Aggregate Base Course (Special) 0.000

1,331.000

304-09000  
 

1,331.000

CY  

29.00000 38,599.001,331.000

38,599.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

210.00000 0.000.000

0.00

0190 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

2,730.950

403-34721  
 

2,730.950

TON 

95.00000 259,440.252,730.950

259,440.25

0195 Emulsified Asphalt (Slow-Setting) 0.000

1,018.000

411-10255  
 

1,018.000

GAL 

3.00000 3,054.001,018.000

3,054.00

0200 Geogrid Reinforcement 1,456.000

1,072.000

506-01020  
 

2,528.000

SY  

7.00000 17,696.002,528.000

7,504.00

0205 18 Inch Corrugated Steel Pipe 74.000

0.000

603-10180  
 

74.000

LF  

59.00000 4,366.0074.000

0.00

0210 24 Inch Corrugated Steel Pipe 66.000

0.000

603-10240  
 

66.000

LF  

80.00000 5,280.0066.000

0.00

0215 24 Inch Steel End Section 2.000

0.000

603-30024  
 

2.000

EACH

380.00000 760.002.000

0.00

0216 18 In SES 0.000

1.000

603-30018  
 

1.000

EACH

350.00000 350.001.000

350.00
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *End Post 3.000

0.000

607-00005  
 

3.000

EACH

150.00000 450.003.000

0.00

0225 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

5.000

EACH

170.00000 850.005.000

0.00

0230 *Fence Barbed Wire with Metal Posts 803.000

30.000

607-01000  
 

833.000

LF  

3.00000 2,499.00833.000

90.00

0235 *Fence (Plastic) 419.000

0.000

607-11525  
 

419.000

LF  

3.00000 1,257.00419.000

0.00

0240 Delineator (Type I) 0.000

0.000

612-00001  
 

25.000

EACH

26.00000 0.000.000

0.00

0245 Delineator (Type II) 0.000

0.000

612-00002  
 

9.000

EACH

27.00000 0.000.000

0.00

0250 Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

28.00000 0.000.000

0.00

0255 Sign Panel (Class I) 0.000

0.000

614-00011  
 

5.000

SF  

17.00000 0.000.000

0.00

0260 Sign Panel (Class II) 0.000

0.000

614-00012  
 

57.000

SF  

19.00000 0.000.000

0.00

0265 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

8.000

LF  

8.00000 0.000.000

0.00

0270 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

2.000

EACH

84.00000 0.000.000

0.00
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

57.000

LF  

10.00000 0.000.000

0.00

0280 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

8.000

EACH

250.00000 0.000.000

0.00

0285 *Construction Surveying 0.500

0.500

625-00000  
 

1.000

L S 

16,000.00000 16,000.001.000

8,000.00

0290 *Mobilization 0.456

0.457

626-00000  
 

1.000

L S 

90,000.00000 82,170.000.913

41,130.00

0295 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

94.000

GAL 

180.00000 0.000.000

0.00

0300 *Pavement Marking Paint (Waterborne) 0.000

114.000

627-00011  
 

114.000

GAL 

39.00000 4,446.00114.000

4,446.00

0305 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

107.000

627-30324  
 

107.000

SF  

17.00000 1,819.00107.000

1,819.00

0310 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

30.000

627-30329  
 

30.000

SF  

16.00000 480.0030.000

480.00

0315 *Flagging 597.500

832.750

630-00000  
 

1,430.250

HOUR

21.00000 30,035.251,430.250

17,487.75

0320 *Traffic Control Inspection 6.000

13.000

630-00007  
 

19.000

DAY 

110.00000 2,090.0019.000

1,430.00

0325 *Traffic Control Management 25.000

26.000

630-00012  
 

51.000

DAY 

450.00000 22,950.0051.000

11,700.00
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Construction Traffic Sign (Panel Size A) 5.500

4.400

630-80341  
 

11.000

EACH

34.00000 336.609.900

149.60

0335 *Construction Traffic Sign (Panel Size B) 18.500

14.800

630-80342  
 

37.000

EACH

56.00000 1,864.8033.300

828.80

0340 *Construction Traffic Sign (Special) 25.000

20.000

630-80344  
 

50.000

SF  

14.00000 630.0045.000

280.00

0345 *Drum Channelizing Device 16.000

12.800

630-80360  
 

32.000

EACH

22.00000 633.6028.800

281.60

0350 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

28.00000 0.000.000

0.00

0355 *Traffic Cone 46.500

37.200

630-80380  
 

93.000

EACH

6.00000 502.2083.700

223.20

0360 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

1,100.00000 1,100.001.000

1,100.00

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A Fuel Cost Adjustment 0.000

-996.840

700-70016  
 

-996.840

F A 

1.00000 -996.84-996.840

-996.84

0380 F/A Roadway Smoothness Incentive 0.000

4,766.880

700-70018  
 

4,766.880

F A 

1.00000 4,766.884,766.880

4,766.88
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PCN: 18035-BID    ESTIMATE RUN 06/21/2012

PROJECT: C 1602-129                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Asphalt Cement Cost Adjustment 0.000

-7,719.470

700-70019  
 

-7,719.470

F A 

1.00000 -7,719.47-7,719.470

-7,719.47

0390 F/A Quality Incentive Payment 0.000

-9,328.130

700-70025  
 

-9,328.130

F A 

1.00000 -9,328.13-9,328.130

-9,328.13

0395 F/A Relocate Prairie Dogs 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A Wetland Replacement 0.000

0.000

700-70391  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 808,788.02605,994.52841,439.82CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0415 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

CAT 21,100.000.0021,100.00CURRENT AMT0400 $ $ $

$ 829,888.02605,994.52$862,539.82$CURRENT AMTPROJECT TOTAL


